

IOM ACTIVITIES IN BOHOL



CAMP COORDINATION AND CAMP MANAGEMENT (CCCM)

CCCM Trainings



A total of **3,521 individuals** benefitted from various CCCM related trainings.


Another **1,081 individuals** participated in the Simulation Exercises conducted by IOM.



During the reporting period, IOM handed over 83 Alternative Transitional Shelters in the Municipality of Tubigon to the displaced families affected by the Bohol earthquake. This event was participated by diverse government partners.

IOM has conducted simulation exercise in order to prepare communities for future disaster. For more details and information about the exercises please see this video: https://www.youtube.com/watch?v=J4pvX_WnIts

IOM transitional shelters in camp Ubojan, in the municipality of Tubigon © IOM 2014





On 20 June, 60.67 per cent of the targeted number of transitional shelters have been completed. The construction of the remaining transitional shelters will be completed in July. The beneficiaries for the remaining shelters are displaced families staying outside evacuation camps.

IOM continues to distribute recovery shelter kits. Out of the total target of 3,350 recovery shelter kits, the teams have already distributed 3,311 (99%) in the entire target municipalities in Bohol.

IOM ACTIVITIES IN COTOBATO



Mainstreaming Evacuation Support and Protection in Disaster Risk Reduction and Management Workshop © IOM 2014



Consistent with its commitment to build capacities of local partners who are at the frontline in emergency situations and to increase their awareness on CCCM, IOM organized a three-day mainstreaming “Evacuation Support and Protection in Disaster Risk Reduction and Management” workshop. Members of Disaster Risk Reduction and Management Committees (DRMMC) from 20 barangays in eight municipalities across North Cotabato and Maguindanao participated. The three-day workshop also facilitated the sharing of local knowledge and experiences in evacuation support programs.

During the reporting period, IOM trained 96 (50 male and 46 female) project stakeholders and to date, IOM’s capacity-building assistance for project partners in the regional, provincial, municipal, and barangay levels have benefitted 452 persons (227 males, 225 females).

HEALTH

The UN CERF-funded “Enhanced Access to Emergency Health Care Services through Repair and Re-equipping of Health Facilities for Vulnerable Conflict-Affected Communities in Central Mindanao Project” is scheduled to be completed in the next reporting period. Under this project, two of the five barangay health stations in South Upi, Maguindanao have been fully-refurbished, while the remaining three health stations will be finished within the project timeline.

Health Activities



3,487 families (17,152 persons) benefited from IOM distribution of medical equipment and supplies

SUPPORT TO THE PEACE PROCESS

As a follow-through to the meetings with the Bangsamoro Transition Commission (BTC) Communication Unit, IOM met with MindaNews, a Davao City-based news organization and BTC’s media partner. With whom IOM discussed possible assistance in conducting a media forum on the Bangsamoro and in developing and producing communication materials aimed at increasing public awareness. A partnership among IOM, MindaNEWS, and BTC will be formalized during the next reporting period.

IOM ACTIVITIES IN HAIYAN AREAS



Medical outreach in Barangay Loguingot, Estancia, Iloilo © IOM 2014



Construction of Tappuro Transitional Site in Tacloban © IOM


CAMP COORDINATION AND CAMP MANAGEMENT (CCCM)

CCCM Activities



CCCM IDP transfers to Transitional Sites in Haiyan affected areas

Roxas	447
Ormoc	7,447
Guiuan	7,157
Tacloban	2,426
Total	17,507



CCCM Activities



Individuals trained in Camp Management

Guiuan	1,124
Tacloban	1,966
Cebu	304
Ormoc	487
Roxas	81
Total	3,962



The assessment of evacuation centres continues in **Roxas** and in **Ormoc**. So far, 900 evacuation centres in Roxas and 455 evacuation centres in Ormoc have been assessed, with results expected at the end of June. In **Guiuan**, a second round of the evacuation centres assessment started in Hernani and Basey to identify private or public evacuation centres that were used during Typhoon Haiyan. In comparison to the first assessment this one will also examine private evacuation centres and not only public evacuation centres. The results of this assessment will contribute to the already existing evacuation centres evaluation conducted in Eastern Samar last April 2014.



IOM in **Guiuan** started with the hazard mapping data collection. In partnership with IOM are 15 members from the Department of Science and Technology (DOST) and Project NOAH who are collectively working to collect data, such as flood points throughout Eastern Samar. With this data DOST and Project NOAH aim to further identify risk areas that could be affected by future natural disasters.

In **Ormoc**, IOM continues to conduct capacity-building activities targeting 18 municipalities in Western Leyte. To date, 16 capacity-building trainings have been conducted in 60 per cent of the total target municipalities. A total of 673 government officials, NGOs, and IDPs have been trained. In one of the trainings, a participant expressed his gratitude to IOM saying, "CCCM training helped us understand how to respond effectively in a disaster."




Food security has been one of the major concerns of IDPs in camps and bunkhouses. Most of them rely on food distributions from various agencies and the local government units. To address this issue, IOM together with Water, Agroforestry, Nutrition and Development Foundation conducted a training on food security for the IDPs. Initially, 30 IDPs were trained on organic farming and basic gardening. Each participant was provided with gardening materials, such as bamboos, empty containers and a sack of organic fertilizer, as well as vegetable seeds and string beans to start their own garden. One male participant thanked IOM for this training because he was able to learn many new skills. He also said, "we will apply what we have learned during the training and this will help us with our daily subsistence in the camp."

SHELTER



In **Guiuan**, there are 31 transitional shelters nearing completion while 67 units more are currently being built in Guiuan and Mercedes. In **Tacloban**, the construction at the Tappuro transitional shelter site has started. IOM is constructing the multi-purpose centre and IOM's partner, Samaritan Purse, is building the latrines and water bladder.

During the reporting period, IOM, in partnership with the NGO "All Hands", have conducted disaster risk reduction technical trainings attended by 128 participants. One of the participants in Baybay City said: "We have learned new things on how to strengthen our houses. In addition, we were also encouraged to become a carpenter because IOM's engineer is a woman." To date, 4,574 individuals have been trained in technical DRR, 47 per cent of who were women.





HEALTH

IOM conducted medical outreach activities in 13 barangays, supporting more than 1,100 patients during this reporting period. In addition to the medical outreach activities, the health teams provided consultations and other medical services at health posts in bunkhouses in Concepcion and Estancia.

In Tacloban, IOM conducted health teachings during the Shelter DRR trainings. The topics discussed during the health teaching were: communicable and non-communicable diseases; disease prevention; and sanitation and proper hygiene. In the last two weeks, a total of 374 individuals (135 male and 239 female) benefited from these teachings.

Health Activities



Consultation	50,119
Dental	2,928
Diagnostic Workup	4,354
Vaccinations	8,853
Maternal Child Health	4,041
Medical Referral	1,311
Deworming	31

A total of 71,637 individuals benefitted from IOM health activities



PROTECTION

IOM in **Guiuan** attended the Forum on Human Rienders in Post-Disaster Work and the launching of the “Defend the Defenders Program” on 10 June that was organized by the Protection Cluster. The forum discussed on-going cases filed at the Provincial level regarding Child labor, Illegal Mining and Trafficking in Persons’ cases.

IOM **Ormoc** joined the Philippines Independence Day parade that was organized by the local government and used the opportunity to maximize the event to promote the child labour advocacy campaign on 12 June. IOM printed “I.Am Free” campaign shirts and was invited by the local radio station to discuss the relevance of the event and to promote the campaign against child labour. The event was also participated by other humanitarian actors, NGOs, INGOs and the local government. More than 4,000 people participated in this activity.

On 19 June, IOM **Roxas** the local Bureau of Fire Protection (BFP) and the Philippine National Police chaired a discussion in the Estancia Bunkhouse on “*Crime and Fire Prevention with Fire Drill*”. This activity was attended by the bunkhouse residents, who received basic tips and habits which will help prevent criminal behaviour in the bunkhouses and increase their level of attention to their own personal safety. Furthermore, the BFP provided a run-down of basic fire safety habits as well as a detailed explanation of fire risks from household items/appliances. A fire drill was then conducted where bunkhouse residents were instructed how to perform a bucket brigade. 25 posters for fire prevention were then posted in the common areas of the bunkhouse and brochures with the same information were handed out to all of the residents. “*It’s good that we have trainings such as this. This helps us to feel more secure in our current situation,*” claims one of the bunkhouse residents. The same training will be replicated in the Concepcion Bunkhouse next week.

Protection Activities

Capacity Building	353 partner individuals benefitted from Capacity Building activities
Prevention: Awareness Raising	16,958 individuals trained 3,433 IEC materials distributed 3,753 reached through advocacy and thematic activities
Protection support	Referral pathways for 32 protection cases Psychosocial support to 62 individuals



COMMUNICATION WITH COMMUNITIES (CwC)

After having had 17 successful “Tindog Kita” radio episodes in **Tacloban**, the show has also launched in **Guiuan, Ormoc and Roxas**. In **Guiuan**, the pilot episode of Tindog Kita was on shelter selection criteria. IOM explained and clarified its shelter beneficiary criteria to communities. The second episode of Tindog Kita in Guiuan discussed livelihood and the Cash for Work programme, including the main requirements and qualifications to be part of this programme. The episode also provided updates on current job openings of different humanitarian organizations.

In **Ormoc** the first episode discussed topics such as the OCHA Bulletin updates, Shelter Advocacy, Building Back Better and on the World Day Against Child Labor. Estimated number of listeners based on time slot and reach was approximately

300,000 people all over Western Leyte. 55 SMS inquiries were received during the shows (which are scheduled to be answered on the next episode). Some of the reactions from the listeners were: *“What a great show, it’s about time we have real updates about what’s happening after Yolanda”* and *“I felt so sad to hear about the experiences of a child laborer, I think something should be done”*.

In **Roxas**, the first two shows, one on IOM’s shelter beneficiary selection and the one on health advisory against dengue, reached an estimated 27,000 radio listener in Capiz, Northern Iloilo and parts of Aklan. There was a lot of feedback from the community resulting in the increased number of text messages and phone calls through the hotline numbers, all of which have been recorded in IOM’s Community Response Map.

The **Guiuan**, IOM conducted a community feedback forum where people from different barangays were interviewed on their current concerns regarding shelter, livelihood, and education. Most of the interviewees asked if there will an organization providing livelihood support when people are moved to permanent houses. These individuals would like to start a small business but they require support to do so.



Launch of Tindog Kita Radio Show in Ormoc © IOM 2014

IOM ACTIVITIES IN ZAMBOANGA



A group of IDP women in Mampang Transitional Site clean the area beside the bunkhouses where they live © IOM 2014




The IOM Health Communicators continue with the health teachings in the Grandstand Evacuation Centre to improve the health-seeking behaviour of the IDPs © IOM 2014



CAMP COORDINATION AND CAMP MANAGEMENT (CCCM)

The Talon-talon National High School Evacuation Center, with 42 displaced families, was closed last 13 June. This CCCM activity is part of IOM’s goal to close school-based evacuation centres since the school year 2014-2015 already started. As a result, 31 displaced families moved to Masepla, Mampang Transitory Site and 11 of them benefited from the DSWD Balik Barangay Program. This program aims to assist families who want to return to their places of origin and as of 14 June, 564 individuals have already returned. According to DSWD Secretary Dinky Soliman, “we are all working hard to hasten the recovery and rehabilitation of the affected families so they can return to normal life, as soon as possible”. IOM as the co-lead of the CCCM Cluster supported DSWD in providing safe transfer of the IDPs.



SHELTER

Within the reporting period, shelter activities of IOM focused on the ongoing construction of bunkhouses in Masepla, Mampang Transitory Site. As of 20 June, the development of construction is 70 per cent completed.





Health Activities



1,461 health cases referred
5,000 IEC materials (fans)
distributed

From 9 to 20 June, more than 185 health cases were referred by the IOM Health Communicators deployed in Grandstand and Cawa-cawa evacuation centers. The health communicators continue the health referral monitoring and health teaching efforts to achieve a zero rate on mortality caused by preventable diseases among the IDPs. The health communicators also aim to improve the health-seeking behaviour of the IDP families.

STAFFING CAPACITY

Contract Type	Manila	Tacloban	Guiuan	Roxas	Ormoc	Cebu	Bohol	Cotabato	Zamboanga
International	8	3	1	2	-	-	-	1	-
National	16	22	26	38	25	11	13	16	23
Daily	-	51	80	43	8	-	10	3	5
Total = 405	24	76	107	83	33	11	23	20	28